

F

**THREE VILLAGE CENTRAL SCHOOL DISTRICT
STONY BROOK, NEW YORK**

BOARD OF EDUCATION AGENDA MATERIALS

DATE OF BOARD MEETING: January 17, 2018 DATE MATERIAL SUBMITTED: Jan. 12, 2018

OFFICE OF ORIGIN: Business Services CATEGORY OF ITEM: Action

TITLE: Approve Change Order No.1 – Arrow Steel Window Corp.

STAFF RECOMMENDATION:

Upon recommendation of the Superintendent of Schools be it resolved that the Board of Education approve Change Order No.1, a decrease of \$192,000.00.

BACKGROUND - RATIONALE:

This resolution is to authorize a decrease due to Asbestos abatement being omitted from the contract documents once it was realized removal of original perimeter window frames were not required. Contract No. 2 – Window Replacement dated 12/7/16, SED #001-035.

NOT AN OFFICIAL RECORD; SUBJECT TO CHANGE