

**THREE VILLAGE CENTRAL SCHOOL DISTRICT
STONY BROOK, NEW YORK**



BOARD OF EDUCATION AGENDA MATERIALS

DATE OF BOARD MEETING: August 21, 2019

DATE SUBMITTED: August 16, 2019

OFFICE OF ORIGIN: Business Services

CATEGORY OF ITEM: Action

TITLE: APPROVE CHANGE ORDER No. 1 – ACL CONSTRUCTION CORP.

Staff Recommendation:

Upon recommendation of the Superintendent of Schools be it resolved that the Board of Education approve Change Order No.1, an increase of \$24,900.00.

Background-Rationale:

This resolution is to authorize an increase to cover the additional cost of unforeseen conditions relating to Contract No. 1 – Interior Reconstruction dated 2/13/19, SED #009-044.

NOT AN OFFICIAL RECORD; SUBJECT TO CHANGE