

**THREE VILLAGE CENTRAL SCHOOL DISTRICT  
STONY BROOK, NEW YORK**

1

**BOARD OF EDUCATION AGENDA MATERIALS**

**DATE OF BOARD MEETING: September 18, 2019**

**DATE SUBMITTED: September 13, 2019**

**OFFICE OF ORIGIN: Business Services**

**CATEGORY OF ITEM: Action**

**TITLE: APPROVE CHANGE ORDERS NO. 1, 2 AND 3—ACL CONSTRUCTION CORP.**

**Staff Recommendation:**

Upon recommendation of the Superintendent of Schools be it resolved that the Board of Education approve the following:

- Change Order No. 1 – a net decrease of \$9,200.00 (SED #008-042)
- Change Order No. 2 – a decrease of \$11,000.00 (SED #015-037)
- Change Order No. 3 – a net increase of \$2,520.00 (SED #009-045)

**Total Net Decrease - \$17,680.00**

**Background-Rationale:**

This resolution is to authorize a net decrease in the overall costs as a result of unused allowances relating to the three locations covered under Contract No. 1-Toilet Reconstruction dated 1/16/19.