

**THREE VILLAGE CENTRAL SCHOOL DISTRICT
SETAUKET, NEW YORK**

BOARD OF EDUCATION AGENDA MATERIALS

DATE OF BOARD MEETING: November 16, 2016 DATE MATERIAL SUBMITTED: November 10, 2016

OFFICE OF ORIGIN: Business Services

CATEGORY OF ITEM: Action

TITLE: Approve Change Order No.1 – Metro Paving, LLC

STAFF RECOMMENDATION:

Upon recommendation of the Superintendent of Schools be it resolved that the Board of Education approve Change Order No.1, a decrease of \$7,700.00.

BACKGROUND - RATIONALE:

This resolution is to authorize a decrease to Contract No. 1-Site Work Reconstruction dated 5/4/16 for the North Country Capital Improvement Project #58-02-01-06-0-018-021.

NOT AN OFFICIAL RECORD; SUBJECT TO CHANGE